COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2015

ESTI MATE SUMVARY 10: 55: 44
CONTI D C19553R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19553R- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.0 DAYS TI VE ALLOW 170 CALENDAR DAYS
SPEER BLVDY 23RD AVE OVER | -25 PERCENT TI ME: 85. 29 ORI G TI VE ALLOW 170 CALENDAR DAYS
PROJECT NO BR MB20- 084
SPEER BLVDY 23RD AVE OVER | -25
NAVE OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTCR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 10/ 26/ 2015 DATE TI ME STARTED 06/01/2015
5670 FRANKLI N STREET DATE LET 03/ 19/ 2015 DATE WORK BEGAN 06/ 01/ 2015
DATE AWARDED 04/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2015 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 325,6709. 40 PARTICl PATING $ 1, 362, 582. 95 $ 248, 481. 24
AWARD PRQJECT AM: $  2,138,000.00 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 58. 59% TOTAL EARNI NGS 1,362, 582. 95 248, 481. 24
FUNDS AVAI LABLE: $ 963, 126. 45 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 362, 582. 95 248, 481. 24
TOTAL CLAI VB $ 0.00 RETAI NAGE -32,070. 00 -4, 053. 85
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 1, 330, 512. 95 244, 427. 39
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1, 330, 512. 95 244, 427. 39
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 244, 427. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19553R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19553R-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00019 Renmoval of Inlet 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2, 000. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 3. 000 3. 000
Sy 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0015 202- 00203 Renoval of Curb and Gutter 301. 000 301. 000
LF 0. 000 0. 00
4. 00000 301. 000 1,204.00
0020 202- 00220 Renoval of Asphalt Mat 235.610 121. 250
Sy 114. 360 4,574. 40
40. 00000 235.610 9, 424. 40
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 21, 217. 000 20, 056. 950
Sy 0. 000 0. 00
1. 65000 20, 056. 950 33, 093. 97
0030 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 25000 0. 000 0. 00
0035 202-00700 *Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2. 000 1, 400. 00
0040 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0045 202-01170 Renoval of CQuardrail Type 7 790. 000 790. 000
LF 0. 000 0. 00
7.00000 790. 000 5, 530. 00
0050 202- 04002 O ean Cul vert 15. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 202- 04010 Cean Inlet 15. 000 0. 000
EACH 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D C19553R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR M320- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060 Enbanknent Material (Conplete In Place) 290. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 206- 00000 Structure Excavation 62. 000 62. 000
CY 0. 000 0. 00
500. 00000 62. 000 31, 000. 00
0080 206- 00100 Structure Backfill (dass 1) 1. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0085 208-00020 Silt Fence 1, 129. 000 1, 129. 000
LF 0. 000 0. 00
2. 00000 1, 129. 000 2,258.00
0090 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0095 208-00051 StormDrain Inlet Protection (Type 1) 50. 000 6. 000
LF 0. 000 0. 00
20. 00000 6. 000 120. 00
0100 208- 00052 StormDrain Inlet Protection (Type 2) 50. 000 17.000
LF 0. 000 0. 00
33. 00000 17. 000 561. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4, 800. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 1. 500
HOUR 0. 000 0. 00
100. 00000 1. 500 150. 00



CONTI D C19553R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19553R-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208- 00205 Erosi on Control Supervisor 90. 000 4. 000
HOUR 0. 000 0. 00
50. 00000 4. 000 200. 00
0135 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0140 210-00827 *Reset Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0145 210- 04020 Modi fy Inlet 1.250 0. 000
EACH 0. 250 450. 00
1, 800. 00000 0. 250 450. 00
0150 304- 06000 Aggregate Base Course (Cl ass 6) 120. 000 114. 000
TON 0. 000 0. 00
60. 00000 114. 000 6, 840. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 367. 530 288. 200
TON 79. 330 13, 962. 08
176. 00000 367.530 64, 685. 28
0160 403-00800 Ener gency Pot hol e Repair 5. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0165 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,810. 000 2,806.130
TON 0. 000 0. 00

129. 70000 2,806. 130 363, 955. 06



CONTI D C19553R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19553R- BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR M320- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 10. 000 0. 000
TON 0. 000 0. 00
180. 40000 0. 000 0.00
0175 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,226. 000 1,397.970
GAL 127. 420 458.71
3. 60000 1, 525. 390 5, 491. 40
0180 412-01200 Concrete Pavenent (12 Inch) 175. 000 175. 000
SY 0. 000 0. 00
70. 00000 175. 000 12, 250. 00
0185 507- 00000 Concrete Slope and Ditch Paving 53. 000 0. 000
CcY 0. 000 0. 00
350. 00000 0. 000 0. 00
0190 603-01180 18 Inch Reinforced Concrete Pipe 3.000 3. 000
LF 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0195 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0200 606-00720 *Quardrail Type 7 (Style CQ) 605. 000 597. 000
LF 0. 000 0. 00
85. 00000 597. 000 50, 745. 00
0205 606- 00721 *Quardrail Type 7 (Style CC) (Special) 52. 000 39. 000
LF 0. 000 0. 00
100. 00000 39. 000 3, 900. 00
0210 606-00730 *Quardrail Type 7 (Style CD) 52. 000 52. 000
LF 0. 000 0. 00
80. 00000 52. 000 4,160. 00
0215 606- 00731 *Quardrail Type 7 (Style CD) (Special) 216. 000 216. 000
LF -125. 000 -10, 625. 00
85. 00000 91. 000 7,735.00
0220 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D: C19553R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19553R-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR MB20- 084 ESTI MATE NO. 0004 10: 55: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612- 00021 *Del i neator (Type |) (Barrier) 4.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0230 613-00200 *2 Inch Electrical Conduit 191. 000 154. 000
LF 0. 000 0. 00
25. 00000 154. 000 3, 850. 00
0235 613-07016 *Pull Box (16"x16"x6") 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0240 613-10000 *Wring 0. 900 0. 000
LS 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0245 613- 13000 *Lumi nai re (LED) 2. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0250 613- 34400 *Light Standard Metal (40 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0.00
0255 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0260 614-00012 *Sign Panel (Oass I1) 171. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0.00
0265 614-00035 *Si gn Panel (Special) 45. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0270 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
665. 00000 0. 000 0.00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00



CONTI D C19553R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 625-00001 Construction Surveying (Hourly) 200. 000 0. 000
HOUR 125. 000 15, 000. 00
120. 00000 125. 000 15, 000. 00
0285 626- 00000 *Mobi | i zat i on 1. 000 0.538
LS 0. 000 0. 00
335, 000. 00000 0.538 180, 230. 00
0290 626- 01000 Public Information Services 1. 000 0. 668
LS 0. 167 1, 089. 24
6, 522. 40000 0. 835 5, 446. 20
0295 627-00005 *Epoxy Pavenent Mar ki ng 139. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0300 627-00008 *Modi fi ed Epoxy Pavement Marking 22.000 0. 000
GAL 19. 698 6, 106. 38
310. 00000 19. 698 6, 106. 38
0305 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 148. 089 140. 772
GAL 7.317 256. 10
35. 00000 148. 089 5,183.12
0310 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 1, 600. 000 0. 000
SF 1, 424. 229 13, 886. 23
9. 75000 1, 424. 229 13, 886. 23
0315 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 169. 000 0. 000
111
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0320 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 30. 000 0. 000
Type
(Typ SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0325 630- 00000 *Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00
24. 00000 0. 000 0. 00
0330 630-00003 *Uni formed Traffic Control 700. 000 503. 250
HOUR 0. 000 0. 00
70. 00000 503. 250 35, 227. 50



CONTI D C19553R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR M320- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00004 *Traffic Control Vehicle 1. 000 0. 251
EACH 0. 000 0. 00
6, 000. 00000 0.251 1, 506. 00
0340 630- 00007 *Traffic Control Inspection 45. 000 35. 000
DAY 0. 000 0. 00
100. 00000 35. 000 3, 500. 00
0345 630-00012 *Traffic Control Managenent 160. 000 55. 000
DAY 0. 000 0. 00
700. 00000 55. 000 38, 500. 00
0350 630-00015 *Uni formed Traffic Control Coordination 20. 000 12. 000
HOUR 0. 000 0. 00
2. 00000 12. 000 24.00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
40. 00000 2.000 80. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 17.000
EACH 0. 000 0. 00
40. 00000 17. 000 680. 00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 116. 000 32. 000
EACH 0. 000 0. 00
40. 00000 32. 000 1, 280. 00
0375 630-80343 *Construction Traffic Sign (Panel Size C) 50. 000 13. 500
EACH 0. 000 0. 00
40. 00000 13. 500 540. 00
0380 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0385 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 12. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 1. 500 1, 500. 00



CONTI D C19553R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQIECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 29. 500
EACH 0. 000 0. 00
20. 00000 29.500 590. 00
0395 630-80370 Concrete Barrier (Tenporary) 950. 000 475. 000
LF 0. 000 0. 00
45. 00000 475. 000 21, 375. 00
0400 630-80380 *Traffic Cone 445. 000 125. 000
EACH 0. 000 0. 00
6. 00000 125. 000 750. 00
0405 630-85011 *| npact Attenuator (Tenporary) 100. 000 50. 000
DAY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
0410 630-85041 *Mobi | e Attenuator 80. 000 55. 000
DAY 0. 000 0. 00
200. 00000 55. 000 11, 000. 00
0415 632-00000 N ght Work Lighting 1. 000 0.599
LS 0. 167 5, 010. 00
30, 000. 00000 0. 766 22,980. 00
0420 700-70010 F/ A M nor Contract Revisions 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70012 F/ A Asphal t Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent -171. 610 -171. 610
FA -1,282.490 -1,282. 49
1. 00000 -1, 454. 100 -1,454.10
0440 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19553R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR M320- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA -2,562. 690 -2,562. 69
1. 00000 -2,562. 690 -2,562.69
0450 700-70031 F/ A | NTERI M SURFACE REPAI R 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,760, 798.24 $ 46,322.96$ 1,002, 420.75
CAT NOO300 F-16-DA
0460 202-00215 *Removal of Concrete Pavenent (Pl aning) 119. 000 0. 000
Sy 100. 000 1, 200. 00
12. 00000 100. 000 1, 200. 00
0465 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 098. 170 0. 000
5% 1, 098. 170 1,811.98
1. 65000 1, 098. 170 1,811.98
0470 202-00453 Renoval of Portions of Present Structure (C ass 2) 58. 000 6. 000
SY 0. 000 0. 00
225. 00000 6. 000 1, 350. 00
0475 202- 00460 Renoval of Portions of Present Structure (O ass 3) 49. 000 0. 000
SY 33. 602 6, 720. 40
200. 00000 33. 602 6, 720. 40
0480 202- 00480 Renoval of Portions of Present Structure (Special) 636. 000 496. 381
SY 0. 000 0. 00
35. 00000 496. 381 17,373. 34
0485 210- 00500 Rebui I d Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0490 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 177. 000 0. 000
TON 0. 000 0. 00
180. 40000 0. 000 0. 00



CONTI D C19553R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19553R-BI D ESTI MATE RUN 11/ 02/ 2015
PRQIECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 F-16-DA

0495 509- 90002 Pai nt Existing Structure (Special) 1. 000 0. 000
GAL 0. 000 0. 00
400. 00000 0. 000 0. 00
0500 515-00120 *Wat er proof i ng (Menbr ane) 1, 050. 000 0. 000
SY 0. 000 0. 00
15. 95000 0. 000 0. 00
0505 601- 03540 Concrete O ass DT (Deck Toppi ng) 20. 000 5. 627
CY 0. 000 0. 00
1, 500. 00000 5.627 8, 440. 50
0510 601-06150 Concr et e (Patching) 226. 000 99. 550
SF 0. 000 0. 00
60. 00000 99. 550 5,973.00
0515 601-51005 Gal vani ¢ Anodes 241. 000 42.000
EACH 0. 000 0. 00
45. 00000 42.000 1, 890. 00
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 055. 000 718. 750
LB 0. 000 0. 00
2. 00000 718. 750 1, 437.50
0525 627-00027 *12 Inch Pavenent Marking Tape 146. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 161,527.28 $ 9,732.38% 46, 196. 72

CAT NOO301 E-16-EW

0530 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 251. 000 0. 000
SY 1, 155. 556 1, 906. 67
1. 65000 1, 155. 556 1, 906. 67
0535 202- 00453 Renoval of Portions of Present Structure (O ass 2) 44. 000 22.973
SY 8. 140 1, 831. 50
225. 00000 31.113 7,000. 43
0540 202- 00460 Renoval of Portions of Present Structure (O ass 3) 41. 000 0. 000
SY 30.722 6, 144. 40

200. 00000 30.722 6, 144. 40



CONTI D C19553R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19553R-BI D ESTI MATE RUN 11/ 02/ 2015
PRQIECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 E-16-EW

0545 202- 00480 Renoval of Portions of Present Structure (Special) 655. 000 529. 164
SY 0. 000 0. 00
35. 00000 529. 164 18, 520. 74
0550 210- 00500 Rebui I d Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0555 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 210. 300 0. 000
TON 210. 300 37,938. 12
180. 40000 210. 300 37,938. 12
0560 420- 00500 *CGeotextil e (Paving) 1, 213. 000 0. 000
SY 1, 111. 500 3,334.50
3. 00000 1, 111. 500 3,334.50
0565 509- 90002 Pai nt Existing Structure (Special) 1. 000 0. 000
GAL 0. 000 0. 00
400. 00000 0. 000 0. 00
0570 519-01000 *Epoxy Resin (Injection) 13. 500 0. 000
LF 13. 500 2,970. 00
220. 00000 13. 500 2,970. 00
0575 601- 03540 Concrete O ass DT (Deck Toppi ng) 21.000 5. 650
cY 12. 565 18, 847. 50
1, 500. 00000 18. 215 27,322.50
0580 601-06150 Concrete (Patching) 207. 000 149. 975
SF 18. 314 1, 098. 84
60. 00000 168. 289 10, 097. 34
0585 601-51005 Gal vani ¢ Anodes 191. 000 18. 000
EACH 86. 000 3, 870. 00
45. 00000 104. 000 4, 680. 00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 2,215.530 547.730
LB 1, 667. 800 3, 335.60
2. 00000 2,215.530 4,431. 06
0595 607-53137 *Fence Chain Link (Special) (36 Inch) 360. 000 0. 000
LF 360. 000 9, 918. 00

27. 55000 360. 000 9, 918. 00



CONTI D C19553R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR M320- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 E-16-EW
0600 613-00100 *1 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0605 613-10000 *Wring 0. 100 0. 000
LS 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0610 627-00027 *12 Inch Pavenent Marking Tape 66. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 162,754.33 $ 91,195.13% 134, 263. 76
CAT NO0302 E-16-EO
0615 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 251. 000 0. 000
5% 1, 188. 600 1,961.19
1. 65000 1, 188. 600 1,961.19
0620 202-00453 Renoval of Portions of Present Structure (C ass 2) 76. 000 6. 756
Sy 7.822 1, 759. 95
225. 00000 14. 578 3,280. 05
0625 202- 00460 Renoval of Portions of Present Structure (O ass 3) 41. 000 0. 000
Sy 30. 722 6, 144. 40
200. 00000 30. 722 6, 144. 40
0630 202- 00480 Renoval of Portions of Present Structure (Special) 643. 000 529. 347
SY 0. 000 0. 00
35. 00000 529. 347 18, 527. 15
0635 210- 00500 Rebui I d Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0640 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 206. 000 0. 000
TON 195. 880 35, 336. 75
180. 40000 195. 880 35, 336. 75
0645 420- 00500 *CGeot extil e (Paving) 1, 245. 000 0. 000
SY 1, 245. 000 3,735.00
3. 00000 1, 245. 000 3,735.00
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PCN: 19553R- Bl D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: BR M320- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 E-16-EO
0650 509-90002 Pai nt Existing Structure (Special) 1. 000 0. 000
GAL 0. 000 0. 00
400. 00000 0. 000 0.00
0655 519-01000 *Epoxy Resin (Injection) 73. 000 0. 000
LF 73. 000 16, 060. 00
220. 00000 73. 000 16, 060. 00
0660 601- 03540 Concrete O ass DT (Deck Toppi ng) 22.000 0.141
cY 12. 489 18, 733. 50
1, 500. 00000 12. 630 18, 945. 00
0665 601- 06150 Concrete (Patching) 279. 000 106. 870
SF 17. 600 1, 056. 00
60. 00000 124. 470 7,468. 20
0670 601-51005 Gal vani ¢ Anodes 263. 000 0. 000
EACH 84. 000 3, 780. 00
45. 00000 84. 000 3, 780. 00
0675 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 613. 000 0. 000
LB 1, 597. 990 3,195.98
2. 00000 1, 597. 990 3,195.98
0680 607-53137 *Fence Chain Link (Special) (36 Inch) 360. 000 0. 000
LF 360. 000 9, 918. 00
27. 55000 360. 000 9, 918. 00
0685 627-00027 *12 Inch Pavenent Marking Tape 96. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 187,329.55 % 101, 680. 77 $ 128, 351.72
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0695 620-00012 Field Laboratory (d ass 2) 0. 060 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
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PON: 19553R-BI D ESTI MATE RUN 11/ 02/ 2015
PRQIECT: BR MB20- 084 ESTI MATE NO 0004 10: 55: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0705 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Time 0. 000 0. 000
Vi ol ation
DOL -450. 000 -450. 00
1. 00000 -450. 000 -450. 00

CAT 0400 CURRENT AMI  $ 53, 300. 00 $

-450.00 $ 51, 350. 00

PRQJECT TOTAL CURRENT AMI $ 2,325,709.40$

248,481.24$ 1, 362,582.95



